
 
Meeting Minutes, AMS-02 Project Tag-up 

July 10, 2006 
 

Attendees:  
 
Trent Martin (NASA/JSC/EA), Paul Nemeth (ESCG), Mike Fohey (ESCG), Chris Tutt 
(ESCG), Tim Urban (ESCG), Leland Hill (ESCG), John Heilig (ESCG), Mike Capell 
(MIT), John Stanford (NASA/JSC/NT),  Bill Hungerford (MIT), Chi-Min Chang 
(NASA/JSC/OZ), Bruce Sommer (ESCG) 
 
AGENDA: 
 
Open Paper Management Tool 
 
The tag-up was dedicated to the review of the Open Paper Management Tool. 
 
04-051: Complete and Sign PIA – CLOSED – PIA was signed-off today, July 10, 2006. 
 
05-022: Cryosystem Component Testing – SOW from SCL was received, contract 
should be in place by the end of this week.  Work to establish new due date at July TIM. 
 
05-069: Thermal Tubing Support Beam – Preliminary layout (PARASOLID) received by 
R. Becker from SCL. SCL has STEP file in work today.  SCL to provide STEP file to R. 
Becker and R. Harold this week. 
 
05-080: Pilot Valve Vacuum Vessel – Preliminary layout (PARASOLID) received by R. 
Becker from SCL. SCL has STEP file in work today.  SCL to provide STEP file to R. 
Becker and R. Harold this week. 
 
05-100: OZ to define requirement for re-entry analysis – Date rolled to 8/15/06 per 
request from Chi-Min/OZ. 
 
AMS_02-CDR-06: AMS-CDR1-17: Meteoroid/Orbital Debris Shielding – Model in work, 
date rolled to 8/15/06 to allow for model development. 
 
AMS_02-CDR-09: AMS-CDR-2-15: Missing Documents – Structural Analysis – CLOSED 
- per e-mail from Ken Bollweg dated 7/7/06. 
 
AMS_02-PDS-CDR-06. 08, and 09-2: PDS – Investigate Contract Status at July TIM. 
 
 


